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FEDERAL COMMUNICATIONS COMMIBSION
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In the Matter of
Telephone Number Portability CC Docket No. 95-116

PETITION FOR WAIVER OF LOCAL NUMBER PORTABILITY
IMPLEMENTATION DEADLINE

The Southern New England Telephone Company (“SNET”) hereby requests a
waiver of the June 30, 1998 Phase Il implementation deadline for local number portability

(“LNP”). The Commission’s First Memorandum Opinion and Order on Reconsideration

requires that a carrier which is unable to meet the deadline for implementing an LNP
method “may file with the Commission, at least 60 days in advance of the deadline, a
petition to extend the time by which implementation in its network will be completed.”’
With this Petition, SNET seeks an extension of the June 30, 1998 deadline for one central
office located in the Hartford Metropolitan Statistical Area (“MSA”)

SNET is fully committed to meeting the Commussion’s LNP requirements and has
made every effort to see that LNP is implemented in Connecticut in full compliance with
the Commission’s rules. LNP implementation for thirty-three of the thirty-four host

switches in the Hartford MSA is underway and on target for completion by the June 30,

' In the Matter of Telephone Number Portability, CC Docket No. 95-116, First Report & Order, 111 FCC
Rcd 8393 (Order). The Commission’s LNP implementation schedule requires that a long-term LNP
method be implemented in the Hartford, CT MSA by June 30, 1998. This Petition is being filed at least
60 days in advance of that deadline and is, therefore, timely filed. .




1998 deadline. However, due to circumstances beyond its control, SNET requests an
extension of the implementation deadline for one host switch in the Hartford MSA, its
New Britain central office, from June 30, 1998 o December 12, 1998 Modernization
efforts are underway in the New Britain central office for two reasons; first, it is being
upgraded from a 1A ESS switch to a digital SESS switch. Second, it is being upgraded to
serve as one of a pair of 911 tandems needed to support a new digital 911 emergency
reporting system in the State of Connecticut. The extension of time for the
implementation of LNP in this switch is needed in order for SNET to complete these
modernization efforts. SNET proposes that the New Britain central office be made LNP
capable coincident with the effective date of the switch modernization. December 12,

1998

Sequence of Modernization Efforts

In order to upgrade the New Britain switch to a 911 tandem, SNET will need until
the end of October to complete this upgrade First. the Public Safety Answering Points
(PSAPs) need to be upgraded with digital technology. The PSAP Customer Premises
Equipment (CPE) deliverables have been delayed due to vendor development delays in this
“first of a kind” application. This has resulted in a delay in the completion of the New
Britain PSAPs. SNET anticipates that the upgrade of the New Britain PSAPs will be
completed by September 11, 1998,

Second, it is necessary for SNET to conduct extensive E911 network testing. This
testing requires five weeks to complete and, therefore, would not be finished until October

16, 1998. In addition, the New Britain 911 flash cut is currently scheduled to occur on

October 21, 1998.




Following the completion of the 911 upgrade, work will begin to modernize the
switch from a 1A ESS to a digital SESS  First. updates to the switch are frozen to allow
translation activity to occur to move analog lines to the SESS switch. This work activity
requires a six-week interval from the October 2 1st date for completion. Completion of the
New Britain central office modernization is scheduled for effect December 12, 1998

Therefore, SNET respectfully requests a waiver of the June 30, 1998 LNP
implementation deadline for the New Britain central office to allow SNET to implement

LNP for this central office coincident with the effective date of the modernization,

December 12, 1998

Respectfully submitted,
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Wendy S. Bluemling

Director - Regulatory Affairs & Public Policy
227 Church Street

New Haven, CT 06510

(203) 771-8514

April 30, 1998




CERTIFICATE OF SERVICE

I, Melanie Abbott, hereby certify that on this 30th day of April, 1998, a true copy of the foregoing
Petition of SNET was sent via first class mail, postage prepaid or hand delivered to each of the parties listed

below:
L .
st [2ba?”
Melanie Abbott

A. Richard Metzger, Jr.* Magalie Roman Salas

Chief, Common Carrier Bureau Secretary*

Federal Communications Commission Federal Communications Commission

1919 M Street, N. W. - Room 500 1919 - M Street, N. W.

Washington, D.C. 20554 Washington, D. C. 20554

ITS*

2100 M St., NW - Rm. 140
Washington, D. C. 20554

* Hand Delivered



